LST AVAILABLE COPY

#### N-TRUCK ATX HEETING MINUTES APRIL 11, 1994 TELEFLEX - TROY

ATTENDEES: JOE BUCCELLATO

MATT KLAIS

WAYNE BATES KEVIN HCMAHON

MIKE REASONER

# GROMMETS/PLATE/GASKET

- MIKE R. SUPPLIED A DESIGN/PRINT FOR A PLATE & GASKET. DESIGN TO GO OUT FOR QUOTE AND ORDER SAMPLES.
- ATTACHED FASTENERS TO BE P.I.A. M10 X 1.50 X 35 LG. "DOG POINT" STYLE END. (NEED COATING DATA.)
- GASKET TO BE 60-70 DUROMETER EPDM MATERIAL FOR F1 SAMPLES. MOLDED SANTOPREEN FOR PRODUCTION PRESSURE SENSITIVE/PEEL & STICK MAY BE ADDED TO GRONNET/GASKET TO POSITIVELY ATTACH.

### TERMINAL

- TELEFLEX TO SET-UP TESTS FOR INSTALL/REMOVE EFFORTS, TENSIL -COMPLETE MATRIX WITH COSTS. REPORT DUE MAY 23 TO CHRYSLER.

### GAUGE/PLATE

- MIKE R. PROVIDED MORE INFO. ON S.I.F. TO MATT. CHRYSLER TO PROVIDE FEEDBACK.

#### HEAT ENVIRONMENT

- NO WIND TUNNEL DATA AVAILABLE FROM CHRYSLER.
- CHRYSLER TO PERFORM PROVING GROUNDS/HOT ROOM TESTS LATER IN YEAR.
- TELEFLEX PROVIDED HEAT DATA AND GRAPH SUMMARY ON CONDUIT.
- HIKE R. TO INVESTIGATE ADVANTAGE HOSE TO BE INSTALLED & RETAINED TIGHT TO S.I.F. POSSIBLE RIPPLE OR BARB DESIGN.
- HIRE BY TO INVESTIGATE DIA AVAILABLE ON FIRE SLEEVES.

## CABLE STRAND & ROD

- TELEFLEX REPORTED THAT IF DURING SHIPMENT THE CRIMP ON ROD PASSED OUTSIDE OF TEFLON "O" RING SEAL, NO DAMAGE WOULD OCCUR. CHRYSLER ACCEPTED - BUY OFF.

### CONDUIT

- LENGTHS ON MARKED UP PRINT BY MIKE R. ARE "OK".

T 09585 CONFIDENTIAL

FX 4

TOT AVAILABLE

### N-TRUCK ATX HEETING MINUTES APRIL 11, 1994 - PAGE TWO

### **ISOLATORS**

m comme

- ROTATION FEATURE ON ISOLATOR TO BE TRANS END
- TRANS END OF CABLE TO BE PRIMARY DURING INSTALLATION.
- TELEFLEX TO USE A THUMB NOTCH INSTALLATION AID TO ORIENTATE SLIDE & SNAP ADJ. FOR SERVICE.
- MIKE R. SHOWED A PROPOSED DESIGN TO CHRYSLER TELEFLEX TO HAVE DRAWINGS MADE.
- MOLDED SAMPLES TO BE AVAILABLE APPROX. MAY 15, 1993 DEPENDENT ON MOLD SHOP SCHEDULE.
- MATERIALS TO BE ITEMIZED ON FINAL PRINT.

### CHRYSLER REQUEST

- PROVIDED SPACE MODEL TO MATT K. - DESIGN CHRYSLER

NEXT MEETING - MAY 4, 1994 - 9:00 A.M. - TELEFLEX TROY

april 27, -9:00 AM